

ID	Task Name	Start	2008																			
			May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	
1	ORDINANCE	Mon 6/11/07																				
2	Coordination w/ Land Use Agencies	Mon 6/11/07																				
3	Meeting w/ BIA	Mon 6/11/07																				
4	Adoption	Wed 9/12/07																				
5	Public Hearing	Wed 9/12/07																				
6	Adoption	Wed 10/10/07																				
7	Effective Date	Mon 12/10/07																				
8	Agreements w/ Land Use Agencies	Mon 8/27/07																				
9	Approve Agreements	Wed 10/10/07																				
10																						
11	REGISTRATION	Mon 6/11/07																				
12	Notification	Mon 6/11/07																				
13	Response Period	Mon 10/8/07																				
14	Verification	Mon 10/15/07																				